

Valores totais	201.958,89	100%	21.444,49	53.146,99	45.202,80	66.798,90	15.365,71	-
			21.444,49	74.591,48	119.794,28	186.593,18	201.958,89	201.958,89
			10,62%	26,32%	22,38%	33,08%	7,61%	0,00%
			10,62%	36,93%	59,32%	92,39%	100,00%	100,00%

Expedito Araújo de Lima Júnior

Engenheiro Civil

CREA 2115647947